

Canyon Scholars Outlays Cusacare Junior High Library Construction Project

	<u>Date</u>	<u>Dollars</u>	<u>Pesos</u>
①	7/8/18	\$528.16	10,000
②	7/16/18	674.16	12,000
③	7/22/18	827.77	15,000
④	7/28/18	664.34	12,000
⑤	8/5/18	641.60	12,000
⑥	8/11/18	554.98	10,000
⑦a	8/18/18	1059.96	19,500
⑧a	8/20/18	53.55	1,000
⑧b	8/25/18	936.84	18,000
		<u>65.75</u>	<u>1,227.20</u>
		110,727.20	(18,4308/1,00)
		80,000	
	28% ^{cost} overruns	\$6,007.71	
	Budget	\$4,700	