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This form may be used for any Rotary Year District Grant 

For current grants: 
IF the project is not completed or has not been started 
District Grant Progress Report is due by December 1st   

IF project is completed please submit the District Final Report Form 

Please submit to the Auditing Committee 

Sponsoring Rotary Club:   

Other Rotary clubs involved in the project: 

Project Title:   

Project Start Date:             Estimated Completion Date:  

Briefly describe the project.  What has been done and what still needs to be completed?  
(Please add an attachment if necessary) 

Give examples of how Rotarians have directly participated in this project: 
(Please add an attachment if necessary) 
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Please provide a detailed budget and include a breakdown of expenses – already incurred and 
future expenses: 
(Please add an attachment if necessary) 

Project Contact Name, Email, Phone:  

Club President Name, Email, Phone:  

Please return completed form to: 

District Auditing Committee: 
Lucy Smith – Chair  

Rotary Club of Kalispell 
406‐471‐4902 

 l3s1nmt@gmail.com 

District Stewardship Committee: 
Robbie Mathiason – Chair 
Rotary Club of Evergreen 
Phone: 406‐261‐0047 

robbiem@ctagroup.com 

District Grant Selection Committee: 
Sue Carstens – Chair 

Rotary Club of Whitefish 
Phone: 406‐270‐2760  

CarstensSue@gmail.com 


	Sponsoring Rotary Club: Kalispell Daybreak Rotary Club
	Other Rotary clubs involved in the project: Rotary Club of Kalispell
	Project Title: Sparrows Nest Rennovation
	Project Start Date: July 15, 2018
	Estimated Completion Date: January 15, 2019
	Please add an attachment if necessary: Kalispell Daybreak Rotary Club and Rotary Club of Kalispell teamed up to complete the renovation of the newly donated Sparrows Nest Kalispell home for permanently or temporarily homeless high school students.
Our project plans included the purchase of flooring, kitchen cabinets, paint, ceiling fixtures and study room furnishings if funds were sufficient. We proposed to engage 20 total Rotarians and Interacters with this project, primarily to paint the building inside and out and to assist with other building and installation activities as appropriate.
While our project unfolded largely as expected, other organizations and businesses also provided materials and labor for the Sparrows Nest renovation and we adjusted our purchases and work sessions accordingly. Our "planned vs actual" is detailed on a separate page.  We stayed within our $10,000 budget and succeeded in engaging 20 total Rotarians and future Rotarians as hoped. 
 



	Please add an attachment if necessary_2: The objectives of our project remained constant - to create a home for 8 high school students and daytime shelter and study space for up to 25 additional students. We focused on completing renovations to the upstairs living quarters first - kitchen flooring, cabinets, and countertops; framing, painting, and finishing 8 student bedrooms, closets, doorways, storage spaces, study room, laundry, and a combined office/sleeping room for 24 hour staff.  
The downstairs space presented a more fundamental building project for which Rotarians provided flooring installation, door and window framing, stairway construction and carpeting. 
Rotarians stepped up to address the critical need for an approved wheelchair access ramp, taking on the additional expense for materials and providing the manpower to remove deteriorating outdoor stairs and concrete sidewalks so as to accommodate the new ramp equipment.
All that remains to complete our renovation project is the installation of carpeting for the staircase to the lower level. We expect this to be finished in December and will submit our final report and budget 
	Please add an attachment if necessary_3: We will submit our final budget with complete breakdown of expenses, invoices and receipts when the project is finished, mid-January 2019
	Project Contact Name Email Phone: Alan Ruby fectrustee5@hotmail.com; Lucy Smith l3s1nmt@gmail.com
	Club President Name Email Phone: Jason Cronk jcronk33@hotmail.com; Janice Lake jlake@equitymt.com


