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This form may be used for any Rotary Year District Grant 

IF the project is not completed or has not been started 
District Grant Progress Report is due by December 1st  and again May 31st 

until the project is completed. 
IF project is completed please complete the online Final Report on the 

MatchingGrants.org website.

Sponsoring Rotary Club:   

Other Rotary clubs involved in the project: 

Project Title:   

Project Start Date:             Estimated Completion Date:  

Briefly describe the project.  What has been done and what still needs to be completed?  
(Please add an attachment if necessary) 

Give examples of how Rotarians have directly participated in this project: 
(Please add an attachment if necessary) 
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Please provide a detailed budget and include a breakdown of expenses – already incurred and 
future expenses: 
(Please add an attachment if necessary) 

Project Contact Name, Email, Phone:  

Club President Name, Email, Phone:  

Please upload this completed form to the 'Document' tab of 
your club project on MatchingGrants.org.


	Sponsoring Rotary Club: Rotary Club of Townsend
	Other Rotary clubs involved in the project: 
	Project Title:  P-2621 Senior Center Improvements
	Project Start Date: July 1, 2019
	Estimated Completion Date: August 15, 2020
	Please add an attachment if necessary: Work completed: The main dining hall has been cleaned and painted. Chairs from local venues were brought in and one was selected by the Seniors.  That selected chair is no longer available from the supplier.  New entry carpets and new white boards have been purchased and installed.  

Work Needed: Starting June 25, final washing and painting of window and door trim, the bathrooms, and the Senior Center manager's office will be completed.  

Five new chairs from various suppliers have been ordered. The first one arrived June 23.  Once they are all here, the Seniors will test them out and pick their favorite.  These chairs all are available and have the following specifications: Minimum capacity 300 pounds; foam padding back and bottom; maximum width 19 inches; and minimum steel frame of 18 gauge materials.  The chairs range in cost from $40-$120.  The project budget will allow for us to purchase at least 40 of the needed 80 chairs.  

We hope to have a selection made by July 10th and have the chairs in place by August 15th.



	Please add an attachment if necessary_2: Rotarians, Rotarian spouses, and Interact members have done all the work cleaning, painting, shopping for supplies, dealing with local venues to get chair examples, dealing with chair manufacturers to get new sample chairs ordered.  By the time we are finished we expect over 250 hours of labor will have been donated.   
	Please add an attachment if necessary_3: The project budget has been submitted.  We are in the midst of getting many new supplies and expenses the next couple of weeks and will submit another progress report or final report with the details by August 15th.  
	Project Contact Name Email Phone: Patrick Plantenberg, m2andp2@mt.net
	Club President Name Email Phone: Charles Slyker ceslyker@msn.com


