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This form may be used for any Rotary Year District Grant 

IF the project is not completed or has not been started 
District Grant Progress Report is due by December 1st  and again May 31st 

until the project is completed. 
IF project is completed please complete the online Final Report on the 

MatchingGrants.org website.

Sponsoring Rotary Club:   

Other Rotary clubs involved in the project: 

Project Title:   

Project Start Date:             Estimated Completion Date:  

Briefly describe the project.  What has been done and what still needs to be completed?  
(Please add an attachment if necessary) 

Give examples of how Rotarians have directly participated in this project: 
(Please add an attachment if necessary) 
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Please provide a detailed budget and include a breakdown of expenses – already incurred and 
future expenses: 
(Please add an attachment if necessary) 

Project Contact Name, Email, Phone:  

Club President Name, Email, Phone:  

Please upload this completed form to the 'Document' tab of 
your club project on MatchingGrants.org.


	Sponsoring Rotary Club: Bozeman Rotary 
	Other Rotary clubs involved in the project: Bozeman Sunrise Rotary
	Project Title: Centennial Pavilion at Glen Lake Rotary Park
	Project Start Date: 10-1-2018
	Estimated Completion Date: 8-1-2020
	Please add an attachment if necessary: The pavilion steel has been purchased, and is being erected off site. The pad has been poured, and set for installation. There is ongoing work towards landscaping. Four benches with Rotary emblems are purchased, the history committee is actively involved in researching, interviewing, and scanning in photographs for the monument signs. The initial design for these signs will be completed by mid March, printed, and then installed after the signs are installed and tiled. The signs tied to this grant to be installed sometime in April 2020.
	Please add an attachment if necessary_2: Rotarians have given or raised $268,000 leaving 7% left of the goal. Rotarians sought and received the approval from City and State over the course of the last year. Rotarians have prepped the site by surveying the site, laying insulation and rocks, covering them, and overseeing the plans. Tiles for the signs were donated by a Rotarian, and the landscaping and plans were drawn up by Rotarians. Invitations to the ribbon cutting were designed and mailed to a curated list by Rotarians. 
	Please add an attachment if necessary_3: See attachment
	Project Contact Name Email Phone: Mary MacLean memaclean@outlook.com 406-595-4432
	Club President Name Email Phone: Cindy Sease csease@dailychronicle.com 406-599-3964


