
Rotary District 5390   
District Grant Progress Report Form 

1 District Grant Progress Report 
Revised July 2018

This form may be used for any Rotary Year District Grant 

IF the project is not completed or has not been started 
District Grant Progress Report is due by December 1st  and again May 31st 

until the project is completed. 
IF project is completed please complete the online Final Report on the 

MatchingGrants.org website.

Sponsoring Rotary Club:   

Other Rotary clubs involved in the project: 

Project Title:   

Project Start Date:             Estimated Completion Date:  

Briefly describe the project.  What has been done and what still needs to be completed?  
(Please add an attachment if necessary) 

Give examples of how Rotarians have directly participated in this project: 
(Please add an attachment if necessary) 
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Please provide a detailed budget and include a breakdown of expenses – already incurred and 
future expenses: 
(Please add an attachment if necessary) 

Project Contact Name, Email, Phone:  

Club President Name, Email, Phone:  

Please upload this completed form to the 'Document' tab of 
your club project on MatchingGrants.org.


	Sponsoring Rotary Club: Bozeman Rotary 
	Other Rotary clubs involved in the project: Bozeman Sunrise Rotary
	Project Title: Centennial Pavilion at Glen Lake Rotary Park
	Project Start Date: 10-1-2018
	Estimated Completion Date: 9-19-2020
	Please add an attachment if necessary: The first three main parts of the pavilion were installed in May. The remaining three are being fabricated now. They will be installed approximately two to three weeks before the planned 19 September ribbon-cutting. The landscaping is mostly complete up to the point of adding a road that will likely be built after the ribbon cutting. The frames for this grant that will hold the competed signs of the history of our 100 years of service to the Bozeman community are completed, four are in, and two others are going to be temporarily put in for the event and then taken down and stored until the road can be built as they will be installed close to that access point. This is as far as we can go and we consider the project done as both the signs, and frames have been produced. Due to COVID19 things keep changing but we are meeting regularly, and focusing on getting this project completed by 19 September. 
	Please add an attachment if necessary_2: Rotarians completed over 10 months a review and selected main events to convey 100 years of service and had them made into signs. Rotarians redesigned the frames to accommodate the landscape plan because $38k donated was non negotiable if the original plan was not followed. Deeming the original signs were not going to allow for ADA and the layout of the timeline was confusing going around 16 sides the decision was to make them shorter so readable to ADA viewers, and linear to accommodate a timeline format. Once done Rotarians installed landscaping on-site then installed the steel frames. 
	Please add an attachment if necessary_3: See attachment
	Project Contact Name Email Phone: Mary MacLean memaclean@outlook.com 406-595-4432
	Club President Name Email Phone: John Patterson jspatterson972@gmail.com 406-581-9767


