
ITEM COST NOTES:
PROJECT MANAGEMENT: CARVER CONST 3,413.00$        CARVER TOTAL ON BUDGET ACTUAL 43,989.80$  

INSURANCE 977.75$            
BUILDING PERMIT 1,193.96$        

Subtotal PM 5,584.71$        
CITY PAID 22,600.00$  

LARGE PAVILION: GVR PAID 21,389.80$  
EXCAVATION: TAKE OUT SLAB/PLACE SAND 3,343.00$        TOTAL CARVER 43,989.80$  

PRE-CAST FOOTINGS=LAB/MAT 3,200.00$        
Subtotal Excavation/Footings: 6,543.00$        

SLAB REINFORCEMENT METAL 465.48$            
FOOTINGS/SLAB: LABOR FOR SLAB/FOOTINGS 9,260.13$        COSTS ABOVE ORIGINAL PLANS

28' X 44' 4" CONCRETE MATERIALS 4,347.09$        GUTTER DRAINED TO LAKE 1,000.00$     

Subtotal slab: 20,615.70$      FACIA BOARDS 1,200.00$     
ADD LENGTH TO 911 WALL 1,000.00$     

STRUCTURE MATERIALS: WOOD=HEMLOCK 10" X 12" 29,224.80$     EXTRA EXCAVATION/BACKFILL=PAVILION 2,500.00$     
ENGINEERING 3,413.00$        SIGNS 372.20$         
HARDWARE-CONNEXT 5,846.00$        INSURANCE 977.75$         
HARDWARE-ICY STRAITS 350.00$            REINSTALL DOWNSPOUTS 96.80$            
PLAN DRAWINGS 700.00$            7,146.75$     
ICY STRAIGTS LABOR FOR KIT 19,440.00$     
FREIGHT HOONAH TO JUNEAU 1,000.00$        DONATED BY VALLEY PAINT(NOT REIMBURSED) 1,112.20$     

Subtotal Materials f/Structure: 59,973.80$     FOR FIREPROOFING/MILDEW PROOFING

LABOR TO FRAME POSTS & BEAMS 14,822.01$     
Subtotal Labor TimberFrame: 14,822.01$     

ROOF:
DESIGN NORTH INSTALLED GUTTERS 1,256.00$        
DESIGN NORTH ROOFING MATERIALS 6,999.25$        
INSTALLED BY CARVER 700.00$            

Subtotal Roof (max cost) 8,955.25$        

LIGHTING
LED LIGHTING 2,356.24$        

Subtotal Large Pavilion: 112,307.71$  

MOVE SMALL SHELTER:

EXCAVATION/FILL 1,000.00$        
MATERIALS FOR POSTS 368.00$            
SLAB CONCRETE MATERIALS 1,033.78$        
LABOR TO PLACE SLAB 4,050.01$        
LABOR TO MOVE SMALL SHELTER 700.00$            

Subtotal move small shelter: 7,151.79$        

CONTINGINCIES
MULCH/SEED/BANNER 740.88$            
ROTARY SIGNS 372.20$            
CHARLIES MISC 677.11$            

Subtotal for contingincies 1,790.19$        
PICNIC TABLES

FURNISHINGS 2,000.00$        

911 MEMORIAL TOTAL FOR LARGE/SMALL SHELTER 123,249.69$  

EXCAVATION/FILL 1,667.00$        
WALL CONCRETE MATERIALS 5,981.13$        
WALL LABOR FOR RETAINING WALL/FOOTINGS 11,044.65$     
BRICKS 4,044.00$        
MISC BRICK EXP 162.50$            
Subtotal for 911 Memorial 22,899.28$     

Total for all 3 Projects: 146,148.97$  

REVENUE SCHEDULE CBJ GRANT 35,000.00$     
T&H GRANT 35,000.00$     
JCF PARKS & TRAILS GRANT 10,000.00$     
DISTRICT 5010 GRANT 14,000.00$     
GVR ROTARY PARK FUND BALANCE 42,000.00$     
MEMORIAL WALL FUNDS RAISED 12,910.24$     
ADDITIONAL FUNDS NEEDED F/GVR (2,761.27)$      

148,910.24$  



TO WHOM PAID AMOUNT OF ORIGINAL INVOICE PAID BY CITY PAID BY GVR
PND 2,925.00$                                                      2,925.00$        
CONNEXT 5,000.00$                                                      5,000.00$        
CBJ Public Works 1,193.96$                                                      1,193.96$         
KURT TVETEN 4,343.00$                                                      4,343.00$         
CONNEXT 846.00$                                                           
VALLEY LUMBER 69.24$                                                              
VALLEY LUMBER 6.49$                                                                 
VALLEY LUMBER 349.00$                                                           
DELTA AK WHOLESALE 54.10$                                                              
DELTA AK WHOLESALE 20.60$                                                              
VALLEY LUMBER 8.39$                                                                 
VALLEY LUMBER 7.25$                                                                 
DON ABEL 32.92$                                                              
DON ABEL (51.74)$                                                            
DON ABEL 115.62$                                                           
VALLEY LUMBER 45.27$                                                              
DON ABEL 19.97$                                                              
ALASKA CONCRETE 4,033.48$                                                      4,033.48$         
CARVER CONSTRUCTION 22,600.00$                                                   22,600.00$     
AGGPRO 57.00$                                                              57.00$                
AGGPRO 1,033.78$                                                      1,033.78$         
AGGPRO 148.00$                                                           148.00$             
AGGPRO 123.75$                                                           123.75$             
AGGPRO 4,018.34$                                                      1,857.50$        2,160.84$         
AGGPRO 3,179.32$                                                      3,179.32$         
AGGPRO 2,801.81$                                                      2,801.81$         
DESIGN NORTH 6,999.25$                                                      6,999.55$         
KURT TVETEN 1,667.00$                                                      1,667.00$         
DON ABEL (MICHELLE S) 649.54$                                                           649.54$             
MICHELLE S-BANNER 91.34$                                                              91.34$                
DESIGN NORTH 1,256.00$                                                      1,256.00$         
ICY STRAITS LUMBER 50,714.80$                                                   50,714.80$      
CARVER CONSTRUCTION 21,389.80$                                                   21,389.80$      
PND 488.00$                                                           488.00$             
CBJ Public Works 2,000.00$                                                      2,000.00$        
INSURANCE 977.75$                                                           977.75$             
ALASKA ELECTRIC 2,356.24$                                                      2,356.24$         
RUSSELL HAMPTON 372.20$                                                           372.20$             
BRICKS 4,044.00$                                                      4,044.00$         
PTC 41749,41821 47.50$                                                              47.50$                
DG KASHI 80.00$                                                              80.00$                
KAREN WRIGHT-POSTER SVC 35.00$                                                              35.00$                

146,148.97$                                                34,870.50$     109,755.66$   



PAID BY CTW
AGGPRO 2371009 57.00$            
AGGPRO 2371032 1,033.78$     
AGGPRO 2371063 148.00$         
AGGPRO 2371155 4,018.34$     

846.00$           AGGPRO 2371129 123.75$         
69.24$              AGGPRO 2398029 2,801.81$     

6.49$                 AGGPRO Subtotal: 8,182.68$     
349.00$           less CBJ payment amount: 1,857.50$     

54.10$              AGGPRO Total: 6,325.18$     
20.60$              

8.39$                 
7.25$                 

32.92$              
(51.74)$            

115.62$           
45.27$              
19.97$              

SMALL SHELTER CONCRETE 1,033.78$     
PAVILION CONCRETE 4,347.09$     
WALL CONCRETE 5,981.13$     
TOTAL CONCRETE 11,362.00$  
GVR TO AGGPRO 9,504.50$     
PLUS CBJ SHARE 1,857.50$     

11,362.00$  

740.88$           

162.50$           

2,426.49$      147,052.65$  



TVETEN PAV 3,343.00$     
TVETEN SM SHELTER 1,000.00$     

AK CONCRETE SM SHELTER 368.00$         
AK CONCRETE PAV FOOTNGS 3,200.00$     

AK CONCRETE 465.48$         

HARDWARE 6,196.00$     

ICY ST WOOD ONLY 29,224.80$  
ICY ST HARDWARE 350.00$         

ICY ST PLAN DRAWINGS 700.00$         
ICY ST SHIPPING 1,000.00$     

ICY ST LABOR FOR KIT 19,440.00$  
ICY ST TOTAL 50,714.80$  

CONNEXT 5,000.00$     
PND 2,925.00$     
PND 488.00$         

JE CARVER- 22,600.00$  
AGGPRO - CONCRETE 1,857.50$     

PICNIC TABLES 2,000.00$     
34,870.50$  



CARVER LARGE PAVILION COSTS

DATE TO WHOM PAID HOURS RATE HOURS AMOUNT
8/4 ROBERT RAMBECK 1 65.00$                      65.00$                          
8/9 AIA -$                                

8/14 ROBERT RAMBECK 6 65.00$                      390.00$                       
8/14 DUSTIN FISHER 7.5 40.00$                      300.00$                       
8/21 DUSTIN FISHER 19 40.00$                      760.00$                       
8/28 DUSTIN FISHER 4.5 40.00$                      180.00$                       
9/11 DUSTIN FISHER 4.5 10.00$                      45.00$                          
9/11 TOMMYS CONST 9 65.00$                      585.00$                       

8/9 VALLEY LUMBER -$                                
8/9 VALLEY LUMBER -$                                

5/26 VALLEY LUMBER -$                                
8/12 VALLEY LUMBER -$                                
8/12 VALLEY LUMBER -$                                
8/14 LARRY DAVIES 2 64.00$                      128.00$                       
8/16 TYLER RENTALS -$                                
8/17 VALLEY LUMBER -$                                
8/20 VALLEY LUMBER -$                                
8/20 AIH -$                                
8/13 VALLEY LUMBER -$                                
8/13 VALLEY LUMBER -$                                
8/13 ROBERT RAMBECK 6 65.00$                      390.00$                       
8/13 DUSTIN FISHER 5 40.00$                      200.00$                       
8/20 DUSTIN FISHER 19 40.00$                      760.00$                       
8/25 DUSTIN FISHER 4.5 40.00$                      180.00$                       
8/23 SHAWN WELLS 12 100.00$                   1,200.00$                   

8/9 VALLEY LUMBER -$                                
8/17 VALLEY LUMBER -$                                
8/17 VALLEY LUMBER -$                                
8/20 AIH -$                                
8/20 ROBERT RAMBECK 6.5 65.00$                      422.50$                       
8/20 ROBERT RAMBECK 26 65.00$                      1,690.00$                   
8/23 VALLEY LUMBER -$                                
8/23 VALLEY LUMBER -$                                
8/24 VALLEY LUMBER -$                                
8/25 AIH -$                                
8/25 DON ABELS -$                                
8/27 VALLEY LUMBER -$                                
8/30 VALLEY LUMBER -$                                

9/1 VALLEY LUMBER -$                                
9/2 VALLEY LUMBER -$                                
9/4 SHAWN WELLS 32.5 60.00$                      1,950.00$                   

9/18 TOMMYS CONST 9 65.00$                      585.00$                       
8/14 CHATHAM -$                                

9/3 DUSTIN FISHER 3 40.00$                      120.00$                       
9/4 TOMMYS CONST -$                                



9/4 TOMMYS CONST -$                                
9/4 TOMMYS CONST -$                                
9/6 TOMMYS CONST -$                                
9/7 WASTE MGMT -$                                

9/14 TOMMYS CONST -$                                
-$                                
-$                                

TOTAL COSTS 9,950.50$                   



BIG SHELTER CONCRETE BIG SHELTER STRUCTURE TIMBER MATERIALS CONCRETE MAT

34.99$                                                
390.00$                                          
300.00$                                          
760.00$                                          

180.00$                                             
45.00$                                                

585.00$                                             
15.46$                                             

4.83$                                                
30.02$                                             

7.22$                                                
51.52$                                             

128.00$                                          128.00$                                             
63.21$                                             
11.45$                                             
19.74$                                             

3.61$                                                
22.98$                                             
58.07$                                             

390.00$                                          
200.00$                                          
760.00$                                          

180.00$                                             
1,200.00$                                      

113.90$                                          113.90$                      
406.87$                                          406.87$                      

339.36$                                             339.36$                                             
29.89$                                                

422.50$                                             
1,690.00$                                      

32.33$                                                32.33$                                                
19.50$                                                19.50$                                                
61.02$                                                61.02$                                                

9.48$                                                   
313.41$                                             313.41$                                             
300.26$                                             300.26$                                             

4.45$                                                   4.45$                                                   
50.00$                                                50.00$                                                
11.81$                                                11.81$                                                

1,950.00$                                        
585.00$                                             
250.00$                                             
120.00$                                             

6,727.50$                                        



3,835.00$                                      
812.50$                                             

839.00$                                          
68.39$                                                

65.00$                                                

11,300.88$                                   13,257.00$                                     1,200.53$                                        520.77$                      



TOOLS

15.46$     
41.83$     
30.02$     

7.22$        
51.52$     

63.21$     
11.45$     
19.74$     

3.61$        
22.98$     
58.07$     

29.89

9.48



PAV CONCRETE 11,821.65$  
PAV STRUCTURE 14,822.01$  

364.48$  TOTAL PAV COSTS 26,643.66$  



CARVER SMALL SHELTER COSTS

DATE INVOICE NUMBER TO WHOM PAID HOURS RATE TOTAL MATERIALS
8/14 ROBERT RAMBECK 31.5 65.00$     2,047.50$  
8/14 DUSTIN FISHER 18.5 40.00$     740.00$      
3/19 VALLEY LUMBER -$               7.16$                

8/9 VALLEY LUMBER -$               15.46$             
8/13 VALLEY LUMBER -$               
8/14 DUSTIN FISHER 21 40.00$     840.00$      
9/21 ROBERT RAMBECK 7.5 65.00$     487.50$      
9/21 AIH -$               10.69$             

9/2 TYLER RENTAL -$               139.20$          
-$               
-$               

TOTAL COSTS 4,115.00$  172.51$          



CONCRETE MOVE SHELTER
2,047.50$    
1,202.50$    

840.00$         
487.50$         

4,577.50$    TOTAL SM SHELTER MOVE COSTS 4,750.01$  



CARVER 911 COSTS

DATE TO WHOM PAID HOURS RATE HOURS TOTAL CONCRETE LABOR MATERALS
44436 DUSTIN FISHER 33 40 1,320.00$         1,320.00$                   
44450 DUSTIN FISHER 4.5 40 180.00$              180.00$                       
44431 VALLEY LUMBER -$                       31.52$         
44431 AIH -$                       86.85$         
44441 VALLEY LUMBER -$                       26.78$         
44429 ROBERT RAMBECK 32.5 65 2,112.50$         2,112.50$                   
44432 -$                       181.06$      
44433 AIH -$                       10.69$         
44433 DON ABELS -$                       16.68$         
44435 DON ABELS -$                       883.52$      
44440 VALLEY LUMBER -$                       42.58$         
44440 VALLEY LUMBER -$                       213.60$      
44441 VALLEY LUMBER -$                       11.37$         
44441 VALLEY LUMBER -$                       17.50$         
44442 MIKE MILLER 30 65 1,950.00$         1,950.00$                   
44442 DUSTIN FISHER 40.5 40 1,620.00$         1,620.00$                   
44442 KERNDT STOKES 2 40 80.00$                 80.00$                          
44450 ROBERT RAMBECK 17 65 1,105.00$         1,105.00$                   
44450 MIKE MILLER 5 65 325.00$              325.00$                       
44450 DUSTIN FISHER 5 40 200.00$              200.00$                       
44450 MARK RYDER -$                       630.00$                       

-$                       
-$                       
-$                       
-$                       
-$                       

TOTAL COSTS 8,892.50$         9,522.50$                   1,522.15$  



CARVER BILLING TO CITY 22,600.00$  
CARVER BILLING TO GVR 21,389.80$  

43,989.80$  
CARVER OVERHEAD 1,551.48$     

PAVILION 26,643.66$  
SMALL SHELTER 4,750.01$     
911 TOTAL 11,044.65$  
CARVER CONST TOTAL 42,438.32$  



CARVER BILLING TO CITY 22,600.00$  
CBJ PAID CONNEXT 5000
CBJ PAID PND 2925
CBJ PAID PND 488
CBJ PAID AGGPRO 1,857.50$     

12,329.50$  

TOTAL PAID TO CARVER BY CBJ 22600
LESS SMALL SHELTER COSTS 4,750.01$     
LESS 911 MEMORIAL COSTS 11,044.65$  
LESS PAVILION (PARTIAL) 6,805.34$     



CBJ GRANT BREAKDOWN

CONNEXT 5,000.00$     
PND 2,925.00$     
PND 488.00$         
CARVER 22,600.00$  
AGGPRO - CONCRETE 1,987.00$     
PICNIC TABLES 2,000.00$     

35,000.00$  



ITEM COST
PROJECT MANAGEMENT: PROJECT MANAGER SUPPORT 1,040.00$        

QC/INVENTORY 780.00$            
MOBILIZATION 1,040.00$        

Subtotal PM 2,860.00$        

CONSTRUCTION AIDS: FORK LIFT RENTAL 5,300.00$        
BOOM TRUCK RENTAL 850.00$            

Subtotal Construction aids 6,150.00$        

CLEAN UP AND WASTE CLEANUP AFTER CONCRETE 270.00$            
CLEANUP AFTER LARGE PAVILION 360.00$            

Subtotal Cleanup 630.00$            

LARGE PAVILION:
EXCAVATION: TAKE OUT SLAB/PLACE SAND 5,000.00$        

PRE-CAST FOOTINGS=LAB/MAT 3,200.00$        
FOOTINGS: LABOR TO SET FOOTINGS 1,820.00$        

Subtotal Excavation/Footings: 10,020.00$     

SLAB REINFORCEMENT METAL 2,000.00$        
SLAB: LABOR FOR SLAB 3,445.00$        

28' X 44' 4" CONCRETE MATERIALS 3,520.00$        
Subtotal slab: 8,965.00$        

STRUCTURE MATERIALS: WOOD=HEMLOCK 10" X 12" 28,000.00$     
ENGINEERING 2,925.00$        
BUILDING PERMITS 1,193.96$        
HARDWARE 7,827.00$        
PLAN DRAWINGS 700.00$            
LABOR FOR KIT 19,440.00$     
FREIGHT HOONAH TO JUNEAU 2,000.00$        

Subtotal Materials f/Structure: 62,085.96$     

LABOR TO FRAME POSTS & BEAMS 10,400.00$     
T&G INSTALL 1,820.00$        

ROOF: Subtotal Labor TimberFrame: 12,220.00$     

INSTALLED BY RAIN COUNTRY 8,000.00$        
LIGHTING Subtotal Roof (max cost) 8,000.00$        

LED LIGHTING 2,000.00$        
Subtotal Large Pavilion: 112,930.96$  

MOVE SMALL SHELTER:



EXCAVATION/FILL 3,000.00$        
MATERIALS FOR POSTS 750.00$            
SLAB CONCRETE MATERIALS 810.00$            
LABOR TO PLACE SLAB 1,950.00$        
LABOR TO MOVE SMALL SHELTER 2,080.00$        

Subtotal move small shelter: 8,590.00$        

CONTINGINCIES 5,000.00$        

FURNISHINGS 5,000.00$        

TOTAL FOR LARGE/SMALL SHELTER 131,520.96$  
911 MEMORIAL

EXCAVATION/FILL 2,000.00$        
WALL CONCRETE MATERIALS 2,100.00$        
WAL LABOR FOR FOOTINGS 2,340.00$        
WALL LABOR FOR RETAINING WALL 6,240.00$        
INTERPRETIVE SIGN 1,500.00$        
Subtotal for 911 Memorial 14,180.00$     

REVENUE SCHEDULE Total for all 3 Projects: 145,700.96$  

CBJ GRANT 35,000.00$     
T&H GRANT 35,000.00$     
JCF PARKS & TRAILS GRANT 10,000.00$     
DISTRICT 5010 GRANT 14,000.00$     
GVR ROTARY PARK FUND BALANCE 42,000.00$     
MEMORIAL WALL FUNDS RAISED 6,400.00$        
ADDITIONAL FUNDS NEEDED F/GVR 3,300.96$        

142,400.00$  



NOTES:

12x12 WOULD BE $30,336.53

CUTTING,SLOTTING,DRILLING,SANDING, WRAP

INCLUDES ICE & SNOW SHLD/GUTTERS/SNOW STOPS

UNDERGROUND TO LIGHT POLE

PICNIC TABLES/BARBECUE/CANVAS PANELS





ITEM COST
STRUCTURE: WOOD=HEMLOCK 10" X 12" 28,000.00$                            

HARDWARE 7,827.00$                               
PLAN DRAWINGS 700.00$                                   
LABOR FOR KIT 19,440.00$                            
FREIGHT HOONAH TO JUNEAU 2,000.00$                               

Subtotal Structure: 57,967.00$                            

ROOF: INSTALLED BY RAIN COUNTRY 8,000.00$                               
METAL ROOFING-MATERIALS ONLY 4,923.00$                               

Subtotal Roof (max cost) 8,000.00$                               

SLAB/FOUNDATION: 28' X 44' 4" CONCRETE MATERIALS 3,500.00$                               
REINFORCEMENT METAL 800.00$                                   
FOUNDATION FOR POSTS 4,000.00$                               
RENTAL EQUIPMENT 500.00$                                   

Subtotal slab: 8,800.00$                               

EXCAVATION: TAKE OUT SLAB/PLACE SAND 5,000.00$                               

LIGHTING LED LIGHTING 2,000.00$                               

FURNISHINGS 5,000.00$                               

MOVE SMALL SHELTER: FOUNDATION FOR POSTS 750.00$                                   
SLAB CONCRETE MATERIALS 1,500.00$                               
EXCAVATION/FILL 3,000.00$                               

Subtotal move small shelter: 5,250.00$                               

CONTINGINCIES 5,000.00$                               

97,017.00$                            



NOTES:
12x12 WOULD BE $30,336.53

CUTTING,SLOTTING,DRILLING,SANDING, WRAP

INCLUDES ICE & SNOW SHLD/GUTTERS/SNOW STOPS
DOES NOT INCLUDE INSTALLATION/GUTTERS/SNOW & ICE SHIELD

SHEETS ARE 6' X 20'

VIBRATOR/POWER TROWEL

UNDERGROUND TO LIGHT POLE

PICNIC TABLES/BARBECUE/CANVAS PANELS



DATE TASK NAME HOURS
8/12/21 POUR CONCRETE FOR LITTLE SHELTER

RICHARD BURNS 2
MAX MERTZ 2
SARAH BICKNELL 1.5
CHARLIE WILLIAMS 2 2

8/15/21 RAKE TO GRADE, SEAL CONCRETE
NEIL MACKINNON 1
MAX MERTZ 1
MICHELLE STRICKLER 1
CONNIE HULBERT(+1) 2
ROBIN LONAS 1
SARAH BICKNELL (+1) 2
CHARLIE WILLIAMS 1.5 1.5

8/18/21 POUR CONCRETE FOR BIG PAVILION
NEIL MACKINNON 2
JEFF GRANT 2
GEORGE ELGEE 2
JOSH (JEFF'S MAN) 2

8/19/21 STRIP FORMS, SEAL CONCRETE
CHARLIE WILLIAMS 6 6

8/22/21 ERECT POST & BEAMS
CHARLIE WILLIAMS 10 10
NEIL MACKINNON 4
ERIC FORST 3
JOHN DECHERNEY 4
SAMSON KEANEY 8
BOB GREEN 6
KAREN TARVER 4
ERIN YOUNGSTROM 4
LAUREN MACVAY 4
JERRY SHOOK 4
ROBIN LONAS 4

8/25/21 INSTALL RAFTERS
CHARLIE WILLIAMS 6 6
MAX MERTZ 3

8/26/21 PUT UP KNEE BRACES/INSTALL RAFTERS
CHARLIE WILLIAMS 7 7

8/29/21 INSTALL ROOF DECKING
CHARLIE WILLIAMS 8.5 8.5
MAX MERTZ 7
ERIC FORST 3
CRAIG DAHL 3
MICHELLE STRICKLER 4

9/2/21 INSTALL ROOFING METAL
CHARLIE WILLIAMS 8 8



MICHELLE STRICKLER 3

9/3/21 MOVE SMALL SHELTER/FINISH KNEE BRACES
CHARLIE WILLIAMS 9 9

9/4/21 SAND BEAMS,CLEAN BRICKS, CLEAN UP
CHARLIE WILLIAMS 1 1
STEVE STRICKLER 3
MICHELLE STRICKLER 3
MARC GUEVARRA 2
KARMEN BOWMAN 3
ROBIN LONAS 3
KAREN WRIGHT 3
KAREN TARVER 3
INTERACTORS 36

9/5/21 APPLY FIREPROOFING/SHOVEL/RAKE/MULCH
CHARLIE WILLIAMS 7 7
MICHELLE STRICKLER 4
BOB GREEN 4
CONNIE HULBERT 4

9/7/21 INSTALL GUTTER DRAIN/ELECTRIC CONDUIT
CLEAN/SHOVEL/RAKE CHARLIE WILLIAMS 8 8

9/8/21 SPRAY PERMAGUARD CHARLIE WILLIAMS 3 3

9/8/21 CLEAN 911/CLEAN PATH/RAKE/SEED/MULCH
CHARLIE WILLIAMS 2.5 2.5
CRAIG DAHL 1.5
BOB GREEN 1.5
NEIL MACKINNON 1.5
CONNIE HULBERT 1.5
ERIC HULBERT 1.5
LAUREN MACVAY 1.5
KAREN TARVER 1.5
CHARLENE MORRISON 1.5
CORRY ISABELL 1.5
KELLY SHATTUCK 1.5
SARA BICKNELL 1.5
KARMEN BOWMAN 1.5
ROBIN LONAS 1.5
MICHELLE STRICKLER 1.5
15 INTERACTORS 22.5

9/26/21 REMOVE TRAILER/CLEAN UP
CHARLIE WILLIAMS 4 4

10/3/21 REINSTALL GUTTER DOWNSPOUTS


