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FNSB NGO Construction Policy FNSB
     MOA for Execution FNSB
     Addendum for Execution FNSB
     Completed Project Acceptance FNSB

Project Updates: FNSB/ Board Project Manager

Final 100% Documents for Proposal Nancy Case ?
   Submittal: Plans, contracts, drawings Project Manager
  Final Review; Plans, permits, drawings FNSB

Troste/ Blue Diamond Proposals DAF
     Addendum to conform MOA PM/ Counsel

Execute Construction Addendum Blue Diamond
Contract Award Board Mtg
Construction- Earthwork Blue Diamond
Final Inspection Rotary/ FNSB

Execute Construction Addendum Troste
Contract award Board Mtg
Construction- Troste Troste
Inspection- Mid, Final Rotary/ FNSB

Donor Recognition Wall/ Plaque Bill Wright

Project Sources-Uses Steve Haagenson Review

Develop Handout for Donors Kate Ripley
       
Develop Donor List Kate Ripley

Request Donations Team- Personal
       Donation Commited Funds Donors

Delayed Start
Delay in outcome


