

Pioneer Home – First City Rotary Project

Planning Meeting – October 14, 2019

Agenda

- A. Introductions & Contact Info
- B. Project Background
- C. Phased Approach
 - a. Phase 1: Carpet Replacement
 - b. Phase 2: Playground Fencing
- D. Resources
 - a. First City Rotary
 - b. Ketchikan Pioneer Home
 - c. Other
- E. Timeline
 - a. Phase 1: October-November
 - b. Phase 2: school break times
- F. Considerations
 - a. KPH schedule of events
 - b. KPH staff schedules
 - c. Safety precautions
 - d. Opportunities for input
- G. Resources/Expertise Needed (if any)
- H. Closing Comments