

Interim Progress

Rotary District 5610 Grant ~~Final~~ Report

To be completed by Rotarians. Grant projects must be completed within 24 months of receiving the grant award. Final grant reports are due as soon as the grant project is completed and no later than 60 days following project completion. Upload signed report to the project on www.matchinggrants.org.

1. Basic Information (same as in matchinggrants.org)

Grant # Click here to enter text. (Assigned by www.matchinggrants.org)

5610 Grant **CAP Grant**

Lead Rotary Club: Brookings

Participating Rotary Clubs: Brookings

Project Title: Rotary Garden Rejuvenation Project

2. Briefly describe the project.

What was done, when and where did project activities take place, and who were the beneficiaries?

Currently old materials have been removed from the Rotary Garden at McCrory Gardens and placement of new soil has been accomplished One new paver pad has been installed with five more to go. Rains have caused a delay in getting the garden put back together.

What Area(s) of Focus did this project fulfill? (Optional for CAP Grant.) *Check all that apply. This may be different than that initially entered into matchinggrants.org and should represent analysis of actual results of the project.*

- | | |
|---|--|
| <input type="checkbox"/> Peace & Conflict Resolution/Prevention | <input checked="" type="checkbox"/> Basic Education & Literacy |
| <input type="checkbox"/> Disease Prevention & Treatment | <input checked="" type="checkbox"/> Economic & Community Development |
| <input type="checkbox"/> Water & Sanitation | <input type="checkbox"/> Maternal & Child Health |

3. Participation

How many Rotarians participated in the project and how many person-hours did they spend? Also how many people participated in total and total person-hours were contributed to this project? *(needs to be actual numbers)*

of Rotarians: 47
Rotarian-Hours: 47
Total Participants: 52
Total Person-Hours 87+

4. What did they do? Please give at least two examples.

Rotarians:: A regular meeting was held at McCrory Garden Tuesday, April 5 with 47 members in attendance. The program, explaining what the project entails and progress was presented by Head Gardenter Christ Schlenker and Education Co-ordinator Christina Lind-Thielke. The Brookings Rotary Club scheduled a service project in June to replant the garden, but because of rain delays in putting the gardent back together there is no planting. So far 1.) the old garden has been removed 2.) new soil has been brought in 3.) willows have been dug out stumps ground out 4.) paver pads, paving stones and the gazing ball have been purchased 5.) 1 of 5 paver pads has been installed

5. How many non-Rotarians benefited from this project? (needs to be an actual number)

McCrary Garden is a major community destination, as well as, tourist attraction. In 2018 43,870 guests visited and more than 1,900 school-aged youth came for educational classes.

6. What are the expected long-term community impacts of the project?

The update and rejuvenation of the Rotary Garden within the larger 25 acre park will better reflect the image and values of the Brookings Rotary Club. The installation itself and the plantings form the Rotary Cog. Rotary will be listed on the major doner wall and there is a Bronze Plaque in the garden itself.

7. If a cooperating organization was involved, please identify it and describe the role it played.

McCrary Garden staff. (all work done so far has been done by the staff)

Progress

Financial Report

8. Income (rounded to the nearest whole dollar)

Source	Amount
District grant funds received	\$ 1,000
Club Funds	\$ 3,800
Other Income (Specify)	\$
Click here to enter text.	\$
Click here to enter text.	\$
Click here to enter text.	\$
Total Project Income	\$ 4,800

9. Expenses (rounded to the nearest whole dollar)

Please be specific and add an additional sheet as needed. All expenditures must be supported by documentation.

Attach scans of receipts or paid invoices with final report and retain originals.

	Amount
Modular landscape block	\$ 894
Focal point gazing ball	\$ 399
Click here to enter text. <i>Base</i>	\$ 139
Click here to enter text. <i>Plant Material (lne new soil)</i>	\$ 616
Click here to enter text.	\$
Subtotal from additional sheets:	\$
Total Project Expenses (MUST MATCH TOTAL PROJECT INCOME!)	\$ 2048

Progress

Final Report for Rotary District 5610 Grant # INTERIM REPORT

10. Certification

By signing this report, I confirm that to the best of my knowledge these 5610 or CAP Grant funds were spent only for eligible items in accordance with TRF and District-approved guidelines, and that all of the information contained herein is true and accurate. Copies of receipts for all grant-funded expenditures have been provided to the district. I also understand that all photographs submitted in connection with this report will become the property of RI and will not be returned. I warrant that I own all rights in the photographs, including copyright, and hereby grant District 5610, RI and TRF a royalty free irrevocable license to use the photographs now or at any time in the future, throughout the world in any manner it so chooses and in any medium now known or later developed. This includes the right to modify the photograph(s) as necessary in RI's sole discretion. This also includes, without limitation, use on or in the web sites, magazines, brochures, pamphlets, exhibitions and any other promotional materials of RI and TRF.

Certifying Signature Reva Johnson Date: 07.24.19

Print Name, Rotary Title, Club Name. Reva Johnson, Past President (2017-18) and Project Contact, Brookings Rotary, Brookings, SD

Expenses for Rotary Garden Rejuvenation Project
as of: 7/22/2019

Gazing ball	\$399.00
Base	\$138.54
Plant material	\$615.65
Retaining wall block	\$893.56
	\$2,046.75