

Mothers of Peace Project: G-168 (GG-25623)

Interim Progress Report

The project cost was reduced from \$37.5k to \$34.5k due to lack of availability of the promised unmatched outside funding and all work will be accomplished without reducing the scope of the project. Please see below for details of project's progress.

Accomplished Activities

- Community Mobilization of displaced mothers and children as a result of Northern Uganda Conflicts towards vocational Skills Training programs.
- Local leaders information dissemination about the Project aims, objectives and targets (on going)
- Mobilization of funds from Rotary Club Jinja
- Rehabilitation and renovation of project site/premise
- Assembling of project equipments (sewing machines)
- Training of beneficiaries in Computer skills, Tiling and Weaving skill in Uganda

Pending/On going Activities

- Launching of the project in Bugiri District
- Training of beneficiaries in Computer skills due to the delay of delivery of furniture

Planned Activities for next two weeks

- Launching of the project
- Information Dissemination
- Recruitment of project instructors/staff
- Identification and enrolment of project beneficiaries
- Training of beneficiaries in Computer skills
- Installation of telephone line and internet
- Computer lab wiring and computer assembling