



WASH In Schools – Close-out Report

2019 – 2020 Period

GOAL FULFILLED!



San Salvador Rotary Club accepted the challenge and performed a <u>WASH In Schools</u> project in 3 schools from the Chiltiupán and Jicalapa municipalities.






- ¿What is WASH In Schools?
- WASH In Schools Summary
- Global Grant Execution
- Transformation of 3 Schools
- Lessons Learned



What is WASH In Schools?

Club No. 7210, District 4240



WASH In Schools is oriented towards <u>sanitation and hygiene improvement</u>, building adequate bathrooms and latrines, and providing new and better options for waste management in order to create <u>healthier and sustainable water supply systems</u>.

Train teachers to develop and implement a syllabus that involves and inspire students, empowering children and teenagers to become change agents. As students share new hygiene practices with their siblings, parents, and other family members, the community begins to adopt new and healthier behaviors at home. Enabling the entire community to enjoy better health.



- ¿What is WASH In Schools?
- WASH In Schools Summary
- Global Grant Execution
- Transformation of 3 Schools
- Lessons Learned



WASH In Schools Summary

Club No. 7210, District 4240



GLOBAL GRANT

Successful and transparent execution Global Grant's \$49k



COMMITMENT AGREEMENTS SIGNATURE

Ensuring commitment between:

- SAN SALVADOR CLUB
- PALO ALTO CLUB/UNIVERSITY
- FOMILENIO II
- CHILTIUPAN MUNICIPALITY
- JICALAPA MUNICIPALITY

- SCHOOLS & SCHOOL MANAGEMENT COMMITTEES:
 - CASERIO CORINTO
 - COLONIA EL COCO
 - ING.ORLANDO MAURICIO RECINOS



FACILITIES TRANSFORMATION

Three (3) school facilities improvement:

- CASERIO CORINTO
- COLONIA EL COCO
- ING.ORLANDO MAURICIO RECINOS



TRAINING FOR SUSTAINABLE CHANGE

Training teachers and students for sustainable change with Pure Water certified instructors:

- Hand Washing
- Menstrual Hygiene Management
- Other hygiene and sanitation practices

ACCOMPLISHING
FACILITIES
TRANSFORMATION
&
SUSTAINABLE CHANGE
IN THREE SCHOOLS










- ¿What is WASH In Schools?
- WASH In Schools Summary
- Global Grant Execution
- Transformation of 3 Schools
- Lessons Learned



Project was executed in accordance to Global Grant budget of \$49K





- ¿What is WASH In Schools?
- WASH In Schools Summary
- Global Grant Execution
- Transformation of 3 Schools
- Lessons Learned



High-level implementation plan

	2019 – 2020 Period Club No. 7210, District 4240											
	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
INITIAL ACTIVITIES												
Global Grant approval												
Available documentation research												
Define municipalities & schools												
PRE-REQUIREMENTS												
Schools & Community assessment												
Commitment agreements signature												
Baseline data collection	'											
ONE & TWO STARS												
WASH In Schools certified training												
Water source and facilities improvement												
O&M and MHM plans development												
Technical training to support O&M activities												
O&M and MHM plans implementation												
Verify adequate use of facilities by all children												
PROJECT CLOSURE												
Global grant final balance												
Project close-up & final documentation												

Achieving sustainable change in 3 schools: Centro Escolar Corinto



Club No. 7210, District 4240



General:

Facilities work started: October-2019Facilities work ended: January-2020


• Status: Transformation completed

Intervened Areas:

- Boys and girls bathrooms
- Kindergarten bathroom
- Menstrual hygiene bathroom
- Sink for group hand-washing
- Drinking water feeders
- Kitchen / Food store / Food serving
- Dining room
- Bathrooms access/roof cover
- Water storage

Cultural Change

- Certified WASH training
- Operation and maintenance management (O&M) plan
- Menstrual hygiene management (MHM) plan



Achieving sustainable change in 3 schools: Centro Escolar Corinto



Club No. 7210, District 4240



BEFORE BEFORE AFTER AFTER









Achieving sustainable change in 3 schools: Centro Escolar El Coco



Club No. 7210, District 4240



General:

Facilities work started: October-2019
Facilities work ended: March-2020


• Status: Transformation completed

Intervened Areas:

- Boys and girls bathrooms
- Kindergarten bathroom
- Menstrual hygiene bathroom
- Sink for group hand-washing
- Drinking water feeders
- Kitchen
- Bathrooms access/roof cover
- Water storage repair

Cultural Change

- Certified WASH training
- Operation and maintenance management (O&M) plan
- Menstrual hygiene management (MHM) plan



Achieving sustainable change in 3 schools: Centro Escolar El Coco



Club No. 7210, District 4240

Centro Escolar
Corinto

Centro Escolar El Coco

Centro Escolar Recinos

2019 - 2020 implementation

BEFORE

AFTER

BEFORE

AFTER









Achieving sustainable change in 3 schools: Centro Escolar Ing. Orlando Mauricio Recinos



Club No. 7210, District 4240

Centro Escolar
Corinto

Centro Escolar
El Coco

2019 – 2020 implementation

Centro Escolar
Recinos

General:

Facilities work started: October-2019

• Facilities work ended: March-2020


• Status: Transformation completed

Intervened Areas:

- New bathroom's plumbing installation
- Boys and girls bathrooms
- Kindergarten bathroom construction
- Menstrual hygiene bathroom
- Sink for group hand-washing
- Drinking water feeders
- Kitchen / Food Storage / Food Serving
- General dinning room
- Kindergarten dinning room
- Bathrooms access / roof cover
- Water storage

Cultural Change

- Certified WASH training
- Operation and maintenance management (O&M) plan
- Menstrual hygiene management (MHM) plan



Achieving sustainable change in 3 schools: Centro Escolar Ing. Orlando Mauricio Recinos



Club No. 7210, District 4240

â

Centro Escolar

Centro Esco. El Co



Centro Escolar Recinos

2019 - 2020 implementation

BEFORE

AFTER

BEFORE

AFTER











WASH In Schools training was provided with certified personnel

Club No. 7210, District 4240



Cultural Change

- Certified WASH training
- Operation and maintenance management (O&M) plan
- Menstrual hygiene management (MHM) plan

WASH In Schools Training 2019-2020





Thanks to WASH In Schools project there are more than 5.9 thousand beneficiaries ...



School 1: Corinto School 2: El Coco School 3: Recinos	ASH Training
STUDENTS/ TEACHERS 422 students 189 students 350 students 32 teach	chers
INDIRECT BENEFICIARIES 2,532 1,134 2,100 160	0
Total = 5	5,958



... 3 school facilities significantly improved













Rotary Supervision performed in intervened schools in accordance to work plan





Rotary Supervision in WASH schools successfully performed!

COMMUNITY'S MESSAGE TO ROTARY

"WASH project has improved water service and bathrooms for all boys and girls..."

Daniel Antonio Velis González Director of **Ingeniero Orlando Mauricio Recinos** School Municipality of Jicalapa

"...parents are also beneficiaries from this nice project because their children no longer get sick and attend to all their classes"

Daniel Antonio Velis González

Director of Ingeniero Orlando Mauricio Recinos School

Municipality of Jicalapa

"Besides remodeling the bathrooms, Rotary build a menstrual bathroom now used by the girls and we are able to provide sanitary napkins..."

Carlos García Director of **Caserío Corinto** School Municipality of Chiltiupán

"We're grateful with Rotary for the creation of the dinning room. The children besides for enjoying their meals, also use it as library to do their homework."

Carlos García Director of **Caserío Corinto** School Municipality of Chiltiupán



- ¿What is WASH In Schools?
- WASH In Schools Summary
- Global Grant Execution
- Transformation of 3 Schools
- Lessons Learned



Club No. 7210. District 4240

Lessons learned and recommendations

School with access to water (independent of which source type availability)

- Good attitude towards project from:
 - Municipality
 - School Management Committee
 - Student's parents
- Due to laws in El Salvador, schools must comply with having a School Management Committee
- This project offers direct and active participation of Rotary members
- Start project with Club's own resources
- Customize ROTARY INTERNATIONAL's documentation to local environment
- Rely on Rotary Clubs that have more experience implementing the WASH In Schools projects
- Rely on institutions that are able to provide knowledge and resources to the project (e.g. FOMILENIO, UNICEF, etc.)

