

Quarterly Report P-4832
November 14, 2024

The project was conducted on schedule. Pictures are available and a final report will be written as soon as the project leader resolves some problems with project receipts. Receipts are available, just in the wrong format and not fully detailed.

Cassy Venters
Grants Chair
Lander Rotary