

FOR ARISE AFRICA INTERNATIONAL.

- Bush clearing
- Anthill removal
- Tree stamp removal
- Ploughing
- Harrowing.

4. PLANTING

- 1ST PLANTING OF 10 ACRES AND 170 ACRES
- 2ND PLANTING OF 190 ACRES AND 170 ACRES,

5. WEEDING

- 1ST WEEDING OF 10 ACRES AND 170 ACRES
- 2ND WEEDING OF 190 ACRES AND 170 ACRES

6. HARVESTING

- 1ST HARVESTING OF 10 ACRES AND 170 ACRES
- 2ND HARVESTING OF 190 ACRES AND 170 ACRES

7. STORAGE

- 1ST FIRST CROP FROM 10 ACRES AND 170 ACRES
- 2ND CROP FROM 190 ACRES AND 170 ACRES

8. SALES.

- 1ST CROP FROM 10 ACRES AND 170 ACRES
- 2ND CROP FROM 190 ACRES AND 170 ACRES

9. REPORTING

1ST REPORT OF FIRST PHASE OF 10 ACRES AND 170ACRES

2ND REPORTING OF SECOND PHASE OF 190 ACRES AND 170 ACRES.

Arise Africa International plans to start with farming 170 acres in the first year and increase production to 340 acres in the following year.

The community farmers will begin with 10 acres and increase to 200 acres by the end of THE TWO years.

PROJECT SUPPORT DURATION

The project is soliciting assistance for a period of One (1) year to be able to establish phase one of the whole envisioned project.