
$4,200
$1,500
$5,700
$2,800
$2,800
$100

$5,700

Materials Projected Cost Actual Cost Difference
Lumber $2,333 $0 $2,333
Doors $340 $0 $340
Tempered Glass $650 $0 $650
Grab Bars $60 $0 $60
Paint & Primer $300 $300
Flooring $200 $200
Miscellaneous (nails, screws, caulking, brushes, hand sanders, etc.) $317 $317
Total $4,200 $0 $4,200

Labor Projected Cost Actual Cost Difference
Professional Help with walls/glass installation $1,500 $0 $1,500

$0 $0 $0
In Kind Labor (carpentry, painting, demolition, sanding) $0
80 hours @  $20 per hour = $1600.00 $0
Total $1,500 $0 $1,500

REVENUE

Club Contribution
Grant Funds Request

Total Funds
Donations

District 5390 Grant Budget
Rotary Club of Whitehall Meet & Greet Rooms/Bathroom Upgrade for 4‐Paws Rescue

PROJECTED EXPENSES
Materials
Professional Help
Total Project Expense


