
Life is good <nsango.na@gmail.com>

FINAL WELL REPORT
1 message

George Kparteh <gbkparteh1@yahoo.com> Fri, May 21, 2021 at 3:34 PM
To: Michael Mayott <mike@michael-mayott.com>, Ernie Ross <nsango.na@gmail.com>

The project resumed on the 25th of April 2021 with the installation of the coverts.  
This is the most dangerous phase of manual well construction. 
 Thanks to God that it was done successfully without any injury.  
After the installation, backfilling was done and the finishing work started.
The pump base and apron were built and the pump was installed.

The villager was given permission to begin the immediate use of the 
pump as a means of testing the efficiency of work done.
The pump was blessed and turn over to the villager for their use.  
They were informed of their responsibilities to maintain the pump and 
they should take ownership of the pump and not relied on Rotary for its
 maintenance.

The basic term of the construction agreement between Momo Zinnah 
and Rotary 999 represented by George B. Kparteh are as follow:
Warranty for one year
Dept of the well should be 40 feet
From May 15, 2021, to May 15, 2022, in case of water shortage the contractor
 will do additional digging at no cost to Rotary 999
Provide routine maintenance after every 6 months for the period of one year.

On behalf of the villager, we are expressing our gratitude to Rotary 999 for the
thoughtfulness of safe drinking water. We believe this will help reduce the water-born 
diseases that they suffer from over the years.  

Please see the attached photos. 

May God bless Rotary 999 to serve the unfortunate.

Kind regards,
George B. Kparteh
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FINANCIAL REPORT--WELL PROJECT
1 message

George Kparteh <gbkparteh1@yahoo.com> Wed, Jun 2, 2021 at 3:30 PM
To: Ernie Ross <nsango.na@gmail.com>, Michael Mayott <mike@michael-mayott.com>

FINANCIAL REPORT
HAND PUMP CONSTRUCTION
SAA TAYLIOR TOWM
MARGIBI COUNTY, DISTRICT # 5
DONOR ROTARY 999, BILLING, USA

INCOME
First Transfer----------------------------------------------------------$250.00
Second Transfer------------------------------------------------------2,500.00
Third Transfrer---------------------------------------------------------2,250.00
    TOTAL---------------------------------------------------------------$5,000.00

EXPENDITURE
DESCRIPTION                              REFERENCE                AMOUNT
Labor----------------------------------------01,02---------------------$ 1,900.00
Transportation----------------------------03,04----------------------       750.00
Pump and accessories-----------------8333 ----------------------         360.00
Cement------------------------------------  635 -----------------------          350.00
Communication--------------------------  05 --------------------------         100.00
Sanitation workshop--------------------- 06 --------------------------------- 100.00
Materials----------------------------------- 095, 1243 & 1244 -------------   865.00
TOTAL------------------------------------------------------------------------$4,425.00

SUMMARY
Total Income------------------------------------$5,000.00

Less Expenditure------------------------------- 4,425.00
FRUND BALANCE-----------------------------     $575.00

FAITHFULLY SUBMITTED

George B. Kparteh

Receipts.pdf
3971K
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