



# T4 LIFE PROJECT

## MONTHLY REPORT



**MAY 2023**





# Planned Activities



## Planned Activities - May 2023

1. Completion of Construction works of 5 septic toilets at the five project sites of Hindocha, Nakavule, Bugiri Hospital, Bus Park and Old Water Supply.
2. Immunization, Purchase and printing of cesspool staff protective gears.
3. Emptying of Toilets in public places, Health Facilities and Schools.
4. Holding T4 Life Project Community Management Committee Meeting.
5. Commissioning of the project



# Implemented Activities



## IMPLEMENTED ACTIVITIES

1. Completion of construction works of septic toilets at 4 sites of Bugiri Hospital, Bus Park, Hindocha and Nakavule Primary School. Old Water supply still ongoing.
2. Emptying of Bugiri General Referral Hospital and Bukooli Collage Bugiri. The activity is aimed at reducing the burden and incidence of diseases arising out of unsafe management of human feacal matter. This was planned to improving hygiene and sanitation through safe collection and disposal of human excrement.
3. Immunization, Purchase and printing of cesspool staff protective gears.



# Septic Toilets Construction



## BUGIRI GENERAL HOSPITAL SEPTIC TOILET



## BUGIRI BUS PARK SEPTIC TOILET







# Septic Toilets Construction



## NAKAVULE PRIMARY SCHOOL SEPTIC TOILET



## HINDOCHA PRIMARY SCHOOL SEPTIC TOILET





# Emptying of filled up toilets



## Emptying and un-blocking of sewage lines of Bugiri Hospital General Hospital







# Emptying of filled up toilets



## Emptying of Bukooli Collage - Bugiri.





## PLANNED ACTIVITIES – JUNE 2023 ;



- 
- Support field supervision and construction of old Water Supply toilet.
  - Emptying of schools & public toilets.
  - Hold T4 Life Community Management Committee Meeting.
  - Commissioning of T4 Life Project Toilets for the public Use.



Best Regards,

► Complied By:

*Jaffer Bajja Shaban*

Project Administrator - T4 Life

ITT Vocational Training Centre